

सत्यव्रत साहु, आई.ए.एस.
संयुक्त सचिव
Satyabrata Sahu, I.A.S.
Joint Secretary



भारत सरकार
पेयजल एवं स्वच्छता मंत्रालय
Government of India
Ministry of Drinking Water and Sanitation
B-2 Wing, 4th Floor, Paryavaran Bhawan,
CGO Complex, Lodhi Road, New Delhi-110003
Tel. : 24361043 Fax : 24364113
E-mail : jstm@nic.in
Website : www.ddws.nic.in

D.O. No. W-11042/57/2016-Water-I
Dated: 19th August, 2016

Dear *Madam/Sir*

As per the data entered by the States in Integrated Management Information System (IMIS) of this Ministry, there is huge number of ongoing schemes. To evaluate the stage of physical completion of all ongoing schemes, States had been asked to complete the entry of 'status of physical completion in percentage terms' in IMIS by 11.08.2016. It is hereby requested to complete this exercise by 23.08.2016 forenoon (FN), if not done.

2. It is hereby also requested to make an entry regarding 'reasons for delay' (if any) for the schemes which are not completed within the original planned date of completion as reflected in IMIS. This exercise must be completed by 31.08.2016

With regards,

Yours sincerely,

Sahu
19/8/16
(Satyabrata Sahu)

To

Principal Secretaries / Secretaries incharge of RWS of all States