No. W-1031/03/2011-Water Government of India Ministry of Drinking Water & Sanitation

8th Floor, Paryavaran Bhawan CGO Complex, Lodhi Road New Delhi - 110 003

Tel: 011-24360102, Fax: 24363253

Email: sujoy.m@nic.in Dated 04/04/2013

To

The Principal Secretary In-charge of Uttar Pradesh, Bihar, Jharkhand and Assam

Sub.: Video Conference to review the progress of preparation of World Bank Project for four States

Sir.

As you are aware, the project for World Bank Funding for Rural Water Supply and Sanitation for the States of Uttar Pradesh, Bihar, Jharkhand and Assam is in an advanced stage of preparation.

A video conferencing has been scheduled on 10-04-2013 from 2 PM to 3.30 PM to review the progress of preparation of each State. You are requested to attend the VC with Chief Engineer of the Rural Water Supply Department of your State. Two formats are being enclosed with this letter which may kindly be completed and returned by email at sujoy.m@nic.in and techenvsplnpmu@gmail.com and by 09/04/2013. The progress shown in the formats shall be reviewed during the VC.

Yours faithfully,

Encl.: As above

(Sujoy Mojumdar) Director (W)

Copy for information and necessary action to:

- 1. The Chief Engineer and Nodal Officer of all States RWS Departments
- 2. TD (NIC) for hosting on the website of MDWS.

RWSS-LIS: Update on Key Action Points

,	A	Assam	Bihar	ar	Jhari	Jharkhand	Uttar P	Uttar Pradesh
Action Points	Date of Completion	Remarks	Date of Completion	Remarks	Date of Completion	Remarks	Date of	Remarks
Approval of Project by the State								
Notification for creation of SPMU								
Hiring of Professionals as per the structure given in PIP								
Environment Assessment Study + disclosures								
Social Assessment Study + Disclosures								
Sector Assessment Study + Disclosures								
Preparation of Batch 1 DPRs								
Comments on the Project Implementation Plan								
Creation of seperate budget line for the Project								
Opening of the Bank Account for the Project								244
Prepartaion of initial 18 month Procurement Plan								
Documents Document Document								

RWSS-LIS: Progress of Batch 1 Scheme and Habitations to be Covered from August 2013 to August 2016

	SVS Schemes Proposed			SVS Schemes Submitted			
State	No. of Schemes	Habitations Coverage	Cost of Schemes	No. of DPRs	Habitations Coverage	Cost of Schemes	
Assam	0	0			coverage	Schemes	
Bihar	152	850					
Jharkhand	326	766		-			
UP	205	1300					
Total	683	2916					

_	Small MVS Schemes Proposed			Small MVS Schemes Submitted		
State	No of Schemes	Habitations Coverage	Cost of Schemes	No. of DPRs	Habitations Coverage	Cost of Schemes
Assam	0	0			oo to tage	ochemes
Bihar	3	180				
Jharkhand	7	112				
UP	13	293		 		
Total	23	585				

_	Large MVS Schemes Proposed			Large MVS Schemes Submitted			
State	No of Schemes	Habitations Coverage	Cost of Schemes	No. of DPRs	Habitations Coverage	Cost of Schemes	
Assam	3	1974				- Continues	
Bihar	1	130					
Jharkhand	1	7	-				
UP	1	90					
Total	6	2201					

	Total Proposed			Total Submitted			
State	No of Schemes	Habitations Coverage	Cost of Schemes	No. of DPRs	Habitations Coverage	Cost of Schemes	
Assam	3	1974				- Concines	
Bihar	156	1160					
Jharkhand	334	885					
UP	219	1683		1			
Total	712	5702		,			